COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 28/ 2001

ESTI MATE SUMVARY 14: 09: 44
CONTI D: C12778 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 12778-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 16.0 DAYS TIVE ALLOW 100 WORK DAYS
WASH 6 M N OF US 666 PERCENT TIME:  16.00 ORI G TIME ALLOW 95 WORK DAYS
PROJIECT NO. NH 1601- 049
WASH 6 M N OF US 666
NAVE OF ROAD: US 160
PROQJIECT COUNTI ES: MONTEZUMVA
CONTRACTOR:
VEEM NUCHE CONSTRUCTI ON AUTHORI TY PAY PERI OD ENDI NG 06/ 25/ 2001 DATE TI ME STARTED 06/04/2001
P. 0. BOX AA DATE LET 04/ 26/ 2001 DATE WORK BEGAN 06/ 04/ 2001
DATE AWARDED 05/ 03/ 2001 DATE TI ME STOPPED 10/29/2001
DATE CONTRACT EXECUTED  05/30/2001 DATE ACCEPTED 10/ 29/ 2001
MONTEZUNVA CO 81321 970/ 565- 7430 DATE NOTI CE TO PROCEED 06/ 04/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 400, 350. 71 PARTI Cl PATI NG $ 135, 485. 89 $ 135, 485. 89
AWARD PRQJECT AMT: $ 1,515, 803.62 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 9. 68% TOTAL EARNI NGS 135, 485. 89 135, 485. 89
FUNDS AVAI LABLE: $ 1,264, 864.82 STOCKPI LED MATERI ALS 1,199.73 1,199.73
GROSS EARNI NGS 136, 685. 62 136, 685. 62
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,647.51 -1,647.51
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 135, 038. 11 135, 038. 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 135, 038. 11 135, 038. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 135, 038. 11
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CONTI D: C12778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12778-BI D ESTI MATE RUN 06/ 28/ 2001
PRQJECT: NH 1601- 049 ESTI MATE NO 0001 14: 09: 44

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01550  DQZI NG 10. 000 0. 000
HOUR 0. 000 0.00
118. 81000 0. 000 0. 00
0065 203-01594  COMBI NATI ON LOADER 6. 000 0. 000
HOUR 0. 000 0. 00
80. 70000 0. 000 0. 00
0070 203-01597  POTHOLI NG 10. 500 0. 000
HOUR 0. 000 0.00
149. 31000 0. 000 0. 00
0075 206-00000 STRUCTURE EXCAVATI ON 1, 775. 000 0. 000
cy 0. 000 0. 00
8. 54000 0. 000 0. 00
0080 206-00100  STRUCTURE BACKFILL (CLASS 1) 584. 000 0. 000
cy 0. 000 0. 00
52. 26000 0. 000 0. 00
0085 207-00205 TOPSO L 1, 019. 000 0. 000
cy 816. 000 6, 022. 08
7.38000 816. 000 6, 022. 08
0085 MATERI AL ALLOMNCE TOP SO L 0. 000
cy 203. 000 1,199. 73
5. 91000 203. 000 1,199. 73
0090 208-00011  EROSI ON BALES (VWEED FREE) 0. 000 0. 000
EACH 0. 000 0. 00
19. 43000 0. 000 0. 00
0095 208-00020  SILT FENCE 0. 000 0. 000
LF 0. 000 0.00
1. 91000 0. 000 0. 00
0100 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0. 00
1, 326. 61000 0. 000 0. 00
0105 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 000
LS 0. 200 882. 02
4, 410. 11000 0. 200 882. 02



CONTI D: C12778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12778-BI D ESTI MATE RUN 06/ 28/ 2001
PRQJECT: NH 1601- 049 ESTI MATE NO 0001 14: 09: 44

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 210-00810 RESET GROUND SI GN 0. 000 0. 000
EACH 0. 000 0.00
199. 71000 0. 000 0. 00
0115 212-00006  *SEEDI NG ( NATI VE) 7.250 0. 000
ACRE 0. 000 0. 00
1, 139. 90000 0. 000 0. 00
0120 213-00004  *MJILCHI NG (WEED FREE STRAW 7.250 0. 000
ACRE 0. 000 0.00
736. 51000 0. 000 0. 00
0125 213-00061  *MJILCH TACKI FI ER 1, 050. 000 0. 000
LB 0. 000 0. 00
3. 43000 0. 000 0. 00
0130 216-00015 *SO L RETENTI ON BLANKET ( EXCELSI OR) 174. 700 0. 000
5% 0. 000 0.00
5. 64000 0. 000 0. 00
0135 304-02000 AGGREGATE BASE COURSE (CLASS 2) 5, 695. 750 0. 000
TON 0. 000 0. 00
9. 62000 0. 000 0. 00
0140 304-06000  AGGREGATE BASE COURSE (CLASS 6) 4,333.190 0. 000
TON 0. 000 0.00
9. 85000 0. 000 0. 00
0145 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 893. 000 0. 000
cy 0. 000 0. 00
24. 25000 0. 000 0. 00
0150 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
121. 14000 0. 000 0. 00
0155 403-34841  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) (PG 64-22) 4, 196. 000 0. 000
TON 0. 000 0. 00
56. 38000 0. 000 0. 00
0160 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 875. 000 0. 000
GAL 0. 000 0.00
1. 21000 0. 000 0. 00



CONTI D C12778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12778-BI D ESTI MATE RUN 06/ 28/ 2001
PRQJECT: NH 1601- 049 ESTI MATE NO 0001 14: 09: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 411-10300 EMULSI FI ED ASPHALT (PRI ME COAT) 0. 000 0. 000
GAL 0. 000 0. 00
1. 60000 0. 000 0.00
0170 420-00100 GEOTEXTI LE (EROCSI ON CONTROL) (CLASS A) 0. 000 0. 000
5% 0. 000 0.00
3. 50000 0. 000 0.00
0175 420-00130 GEOTEXTI LE ( SEPARATOR) (CLASS A) 728.100 0. 000
Sy 0. 000 0. 00
5. 18000 0. 000 0.00
0180 506-00010 RI PRAP ( SPECI AL) 32. 560 0. 000
cY 0. 000 0.00
76. 90000 0. 000 0.00
0185 506-00212 RI PRAP (12 | NCH) 352. 970 0. 000
Cy 0. 000 0. 00
95. 28000 0. 000 0.00
0190 507-00350 GROUTED RI PRAP SLOPE AND DI TCH PAVI NG 209. 000 0. 000
cY 0. 000 0.00
117. 29000 0. 000 0.00
0195 601-03030 CONCRETE CLASS D (BOX CULVERT) 342.000 0. 000
Cy 0. 000 0. 00
389. 27000 0. 000 0.00
0200 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 53, 740. 000 0. 000
LB 0. 000 0.00
0. 80000 0. 000 0.00
0205 605-83001 GEOCOWPCSI TE DRAIN W THOUT PI PE 13. 640 0. 000
SY 0. 000 0. 00
15. 21000 0. 000 0.00
0210 607-00005 END PCST 14. 000 0. 000
EACH 0. 000 0.00
199. 47000 0. 000 0.00
0215 607-00010 CORNER AND LI NE BRACE POST 8. 000 0. 000
EACH 0. 000 0. 00

319. 50000 0. 000 0. 00



CONTI D: C12778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12778-BI D ESTI MATE RUN 06/ 28/ 2001
PRQJECT: NH 1601- 049 ESTI MATE NO 0001 14: 09: 44

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 607-01100 FENCE BARBED W RE W TH TREATED WOODEN POSTS 6, 106. 000 0. 000
LF 0. 000 0.00
6. 12000 0. 000 0. 00
0225 607-11580 FENCE ( TEMPORARY) 2,107. 000 0. 000
LF 1, 738. 000 2,624.38
1. 51000 1, 738. 000 2, 624. 38
0230 607-60116 16 FOOT GATE 4. 000 0. 000
EACH 0. 000 0.00
589. 38000 0. 000 0. 00
0235 612-00001  DELI NEATOR (TYPE I) 52. 000 0. 000
EACH 0. 000 0.00
17. 83000 0. 000 0. 00
0240 612-00002  DELI NEATOR (TYPE I1) 0. 000 0. 000
EACH 0. 000 0.00
22.38000 0. 000 0. 00
0245 612-00003  DELI NEATOR (TYPE I11) 0. 000 0. 000
EACH 0. 000 0.00
25. 02000 0. 000 0. 00
0250 617-03000 DETOUR CULVERT Pl PE 1. 000 0. 000
LS 0. 800 27, 250. 61
34, 063. 26000 0. 800 27, 250. 61
0255 621-00450 *DETOUR PAVEMENT 8, 631. 000 0. 000
sy 0. 000 0.00
18. 93000 0. 000 0. 00
0260 624-15024 24 | NCH CULVERT PIPE (CR 5) 90. 000 0. 000
LF 0. 000 0.00
60. 57000 0. 000 0. 00
0265 625-00000 CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 350 7,730.05
22, 085. 87000 0. 350 7, 730. 05
0270 625-00001  CONSTRUCTI ON SURVEYI NG ( HOURLY) 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00



CONTI D C12778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12778-BI D ESTI MATE RUN 06/ 28/ 2001
PRQJECT: NH 1601- 049 ESTI MATE NO 0001 14: 09: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 626-00000  MOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 11, 943. 51
47, 774. 05000 0. 250 11, 943.51
0280 627-00001  *PAVEMENT MARKI NG PAI NT 51. 000 0. 000
GAL 0. 000 0.00
87. 22000 0. 000 0. 00
0285 627-00005  *EPOXY PAVEMENT MARKI NG 18. 000 0. 000
GAL 0. 000 0.00
90. 85000 0. 000 0. 00
0290 629-01002  SURVEY MONUMENT (TYPE 2) 12. 000 0. 000
EACH 0. 000 0.00
152. 05000 0. 000 0. 00
0295 630-00000 *FLAGG NG 1,519. 000 0. 000
HOUR 131. 000 3,927.38
29. 98000 131. 000 3,927.38
0300 630-00007 *TRAFFI C CONTROL | NSPECTI ON 59. 000 0. 000
DAY 6. 000 799. 50
133. 25000 6. 000 799. 50
0305 630-00012 *TRAFFI C CONTROL NMANAGENENT 84. 000 0. 000
DAY 11. 000 4,530. 57
411. 87000 11. 000 4,530. 57
0310 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 0. 000
EACH 1. 000 969. 10
969. 10000 1. 000 969. 10
0315 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 4. 000 0. 000
EACH 0. 000 0.00
211. 99000 0. 000 0. 00
0320 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 8. 000 0. 000
EACH 0. 000 0.00
48. 45000 0. 000 0. 00
0325 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 16. 000 0. 000
EACH 7.000 356. 16
50. 88000 7.000 356. 16



CONTI D: C12778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12778-BI D ESTI MATE RUN 06/ 28/ 2001
PRQJECT: NH 1601- 049 ESTI MATE NO 0001 14: 09: 44

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 14. 000 0. 000
EACH 4. 000 218.04
54. 51000 4. 000 218.04
0335 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYPE
) EACH 0. 000 0. 00
1, 332. 51000 0. 000 0. 00
0340 630-80359  *PORTABLE MESSAGE SI GN PANEL 272.000 0. 000
DAY 30. 000 2, 544. 00
84. 80000 30. 000 2, 544. 00
0345 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 0. 000
EACH 10. 000 363. 40
36. 34000 10. 000 363. 40
0350 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 4. 000 0. 000
EACH 0. 000 0.00
60. 57000 0. 000 0. 00
0355 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 12. 000 0. 000
EACH 0. 000 0. 00
60. 57000 0. 000 0. 00
0360 630-80370 CONCRETE BARRI ER ( TEMPORARY) 460. 000 0. 000
LF 0. 000 0.00
26. 06000 0. 000 0. 00
0365 630-80380  *TRAFFI C CONE 167. 000 0. 000
EACH 0. 000 0. 00
8. 48000 0. 000 0. 00
0370 630-85006  *I MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 4. 000 0. 000
( TEMPORARY)
EACH 0. 000 0.00
1, 665. 73000 0. 000 0. 00
0375 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011  F/ A PARTNERI NG 2, 741. 690 0. 000
FA 1, 905. 260 1, 905. 26
1. 00000 1, 905. 260 1, 905. 26



CONTI D: C12778

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 12778-BI D ESTI MATE RUN 06/ 28/ 2001
PRQJECT: NH 1601- 049 ESTI MATE NO 0001 14:09: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 700- 70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 180. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700- 70020 F/ A ON- THE- JOB TRAI NEE 173. 200 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70022 F/A QT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700- 70025 F/ A QUALI TY | NCENTI VE PAYMENT 6, 510. 650 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700- 70035 F/ A TERO FEE 13, 856. 580 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 304-03005 ABC (CL 3) MCR | TEM #3 189. 000 0. 000
cY 0. 000 0. 00
8. 00000 0. 000 0. 00
0416 304-03005 ABC (CL 3) ABC CLASS 3 (PIT RUN 762. 660 0. 000
cY 0. 000 0. 00
15. 04000 0. 000 0. 00
0445 900- 00006 ADDED | TEM ( DOLLAR)/ RELOCATI ON OF 2 | NCH WATERLI NE. 1. 000 0. 000
DOL 0. 000 0. 00
7, 902. 00000 0. 000 0. 00
2222 900- 00006 ADDED | TEM (DOLLAR)/ PHONE SERVI CES 94. 410 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,375,033.11$%

111,368.02$% 111, 368.02



CONTI D C12778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12778-BI D ESTI MATE RUN 06/ 28/ 2001
PRQJECT: NH 1601- 049 ESTI MATE NO 0001 14: 09: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0420 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 0. 000
EACH 1. 000 8,721.85
8, 721. 85000 1. 000 8,721.85
0425 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 0. 000
EACH 1.000 15, 142. 11
15, 142. 11000 1. 000 15,142. 11
0430 620-00020 SANI TARY FACI LI TY 1.000 0. 000
EACH 1. 000 1, 453. 64
1, 453. 64000 1. 000 1, 453. 64

CAT 0400 CURRENT AMI  $ 25,317.60% 25,317.60% 25,317.60

PRQJECT TOTAL CURRENT AMI $ 1,400,350.71$% 136,685.62% 136, 685. 62



